Bluff Point
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Phase 2

25

Including Monarch Shores

Building Permit & Inspection

Map Symbol |Bonding Description Units Permitting Requirements Permitting Timeline Construction Timeline
Site Plan rland County Administrative Review & 3 Months
Approval
Resldental Units
BAY COTTAGES & RESIDENCES @ 28 Merthumberland County Bullding Permit{s)
EAST VILLAGE RESIDENCES @ El Merthumberland County Bullding Permit(s)
WEST VILLAGE RESIDENCES 5] 5 Morthumberland County Bullding Permit(s)
MULTIFAMILY - VILLAGE @ 7 Morthumbertand County Bullding Permit(s)
MULTIFAMILY - MARINA @ 13 Morthumberland County Building Permit{s)
Required Infrastructure
Marina
Harbor Basin 1.1 Marina Basin , Wet Slips and related Marina Fa ) Wetlands Board YWIRG, USAGE; VDI, DEQ MSMP: 12-18 Months 12 Months
stormwater
Channel 2- Barnes Creek Channel Dredging VMRC, USACE 12 Months 1 Month
Roadways tiain Entry Road including Rt. 669 turn lane into Main Land Disturbance Permit, USACE Wetlands MItigation,
¥ Entry VDOT, Fish & Wildlife, DEQ - nontidal wetlands
Greeting Station 2- A Located at Rt. 669 and Blulf Point Main Entrance Northumberland County Bullding Permit 1 Month & Months
Electric, Phene, Cable
1-9% P Water & m Trunk Li Waterworks Permit from VOH and VPDES Permit from
Paotable Water .MPﬁ ermanent Water System with Phase 2 Trunk Lines, DEQ or UIC Permit from EPA, Northumberland County 12 - 18 Months 9 -12 Months

Construction Permit fram Northumberland County

il Permanent Wastewater Treatment Fas
Wastewater 3- w.._»h SR ﬂz:x Uinas Health Department and VPA Permit from DEQ, 12 - 18 Manths 9 .12 Months
Northumberland County Bullding Permit & Inspection
Commercial
Harbor Village
General Store Northumberland County Building Permit g
Sales Center Northumberland County Building Permit
Committed Aminities
RV Storage 1- A Northumberland County Land Disturbance Permit
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